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REGION 1
STP-1192(1)0                   Project Ledger, C-19612/03/2002 12/23/2002$0LEGRAND JOHNSON CONST CO GARY HORTON
STP-1482(1)2                   99% $70,062WADSWORTH BROS CONST CO INC JOHN SLIPPEY
STP-LC05(8)                     12/17/2002 $0STAKER & PARSON COS INC DBA JACK B PARSO KYLE DANA
*IMD-NH-0089(30)346      Some Items of Work by Contractor Olympic Issues Final Fall 200210/24/2002 $136,300STAKER & PARSON COS INC DBA JACK B PARSO LUKE MILDON
SP-0030(33)110                Checking Final Quantities11/05/2002 $0FLARE CONSTR INC LUKE MILDON
SP-0091(17)19                  C-19608/07/2002 1/9/2003$0STAKER & PARSON COS INC DBA JACK B PARSO LUKE MILDON
STP-0030(13)120             Reviewing Final Quantities10/26/2002 $4,912S & L LANDSCAPING & EXCAVATING LUKE MILDON
STP-0237(1)4                   Contract Issues to be resolved09/26/2002 $0BIG DOG CONCRETE INC LUKE MILDON
STP-0237(2)1                   Final Quantities (checking)08/19/2002 $0LEGRAND JOHNSON CONST CO LUKE MILDON
STP-LC05(9)                     11/15/2002 $0CODY EKKER LUKE MILDON
IM-15-7(192)337               02/18/2003 $146,066GRANITE CONSTRUCTION CO OF UT NICK PETERSON
IM-15-8(98)342                 02/18/2003 $65,360GRANITE CONSTRUCTION CO OF UT NICK PETERSON
SP-15-7(161)336              02/10/2003 $0J D MCNEIL CONST INC NICK PETERSON
SP-1975(1)0                     Claim Pending!!C.O. #2902/14/2003 11/4/2002$162,556W W CLYDE & CO NICK PETERSON
NH-0089(67)361               Not in Region10/18/2002 $0STAKER & PARSON COS INC DBA JACK B PARSO WAYNE D FELIX
SP-0013(29)20                  Not in Region12/17/2002 $0INTERMOUNTAIN SLURRY SEAL INC WAYNE D FELIX
SP-84-5(7)0                     Not in Region10/08/2002 $0STAKER & PARSON COS INC DBA JACK B PARSO WAYNE D FELIX
STP-0037(1)10                 Not in Region09/18/2002 $0GRANITE CONSTRUCTION CO OF UT WAYNE D FELIX
STP-BRF-0089(31)362     Water for Residents (Claim)Water Line for Residents is the Issue99% $11,720RALPH L WADSWORTH CONSTR CO INC WAYNE D FELIX

REGION 2
SP-9999(568)                    02/13/2003 $0J D MCNEIL CONST INC BRANDON SQUIRE
HPP-0172(2)3                   100% $231,868J D MCNEIL CONST INC BRETT HADLEY
STP-0172(6)3                   100% $47,396WESTERN QUALITY CONCRETE INC BRETT HADLEY
SP-0186(4)2                     01/10/2003 $1,753HIDDEN PEAK ELECTRIC CO INC DARREN ROSENSTEIN
*SP-15-7(135)296             cleanup,warranty99% $66,481,762WASATCH CONSTRUCTORS JOHN BOURNE
NH-0040(25)12                 ocip, letter from mining co.11/18/2002 $14,156W W CLYDE & CO KRIS PETERSON
SP-0173(3)4                     ocip, certsfinal doc09/12/2002 12/26/2001$46,753WADSWORTH BROS CONST CO INC KRIS PETERSON
STP-9999(308)                 corrections11/20/2002 1/22/2003$0GRANITE CONSTRUCTION CO OF UT KRIS PETERSON
IM-80-4(83)169                 ocip11/30/2002 $231,381GRANITE CONSTRUCTION CO OF UT LONNIE MARCHANT

REGION 3
ISTP-15-6(138)277           -Dispute Extra SurveyClose Final Estimate08/26/2002 $3,313HILLS CONSTRUCTION D WARNOCK
IM-15-6(142)260               Submittals, Appr. Final QuantitiesFinal Estimate03/31/2003 4/1/2003$21,523GENEVA ROCK PRODUCTS INC GREG SEARLE
SP-9999(629)                    Final Quantities ApprovalFinal Estimate03/31/2003 4/1/2003$6,005STAKER & PARSON COS INC DBA STAKER PAVIN GREG SEARLE
*SP-0189(7)12                  Corrections11/26/2002 $7,388WADSWORTH BROS CONST CO INC JEFF BAIRD
STP-2932(2)0                   Submittals/Aprov QtyPaper Work08/19/2002 1/22/2003$0STAKER & PARSON COS INC DBA STAKER PAVIN KYLE COMER
STP-2974(2)0                   EEO,Payroll,DBE Docs06/27/2002 9/12/2002$32,771H E DAVIS CONSTRUCTION, INC REX HARRISON
STP-3006(1)0                   SubmittalsReviewed. Need Corrections99% 3/26/2003$32,969H E DAVIS CONSTRUCTION, INC RUSS BROWN
BRO-LC49(44)                  Submittals/Qty AprrovalCorrections/Final Paper Work99% 1/13/2003$31,039J D MCNEIL CONST INC SCOTT HENDRICKS
BRO-LC47(5)                    Various SubmittalsFinal Estimate99% 2/14/2003$9,510FLARE CONSTR INC ZANE PENTZ

REGION 4
STP-1342(2)0                   MAT LAB C-19607/02/2002 10/16/2002$0H E DAVIS CONSTRUCTION, INC CALVIN GEORGE
BHF-0019(2)3                   PUNCH LIST ITEMS04/08/2003 $1,988CODY EKKER FRED JENKINS
SP-15-1(25)42                  01/21/2003 2/12/2003$0ZZZWESTERN ROCK PRODUCTS (STAKER & PARSO JIM MCCONNELL
STP-0130(1)4                   Punchlist Items99% $2,688PROGRESSIVE CONTRACTING INC JIM MCCONNELL
STP-3196(1)0                   Claim & Change Order01/31/2003 2/13/2003$54,590MERRICK YOUNG INC MATT SIBUL

1 of 2



PROJECT
NUMBER CONTRACTOR

PROJECT
ENGINEER RETAINED

SUBM. DATE
TO REGION
FOR FNL.
REVIEW

DOCUMENTATION
REQUIRED FROM

CONTRACTOR

DOCUMENTATION
REQUIRED FROM

PROJECT ENGINEER

FINAL
ACCEPTANCE

DATE OR
% COMPLETE

Status of Final Estimates Substantially Completed as of
Projects Have Not Been Submitted to the Construction Division for Final Processing
UDOT Construction Goal is 60 Days for Processing the Final Estimate after the Project is Complete.

April 1, 2003

REGION 4
IM-70-1(47)0                    CHANGE ORDER01/06/2003 6/10/2003$220,332COX ROCK PRODUCTS INC (STAKER & PARSON) RANDALL TAYLOR
NH-0028(2)8                     01/03/2003 3/12/2003$71,068COX ROCK PRODUCTS INC (STAKER & PARSON) RANDALL TAYLOR
NH-STP-0089(11)90         CLAIM11/01/2002 7/10/2003$76,800W W CLYDE & CO RANDALL TAYLOR
STP-0089(59)99               FINAL PAPER WORK01/06/2003 6/10/2003$8,301LAMB EXCAVATING RANDALL TAYLOR
NH-0089(64)195               Final OCIP Wrap-up, Payrolls, 257's11/11/2002 3/20/2003$9,465COX ROCK PRODUCTS INC (STAKER & PARSON) REX FRIANT
SP-9999(637)                    99% $658SOS STAFFING SERVICES REX FRIANT
IM-70-4(42)179                  FHWA 4711/06/2002 2/13/2003$0STAKER & PARSON COS INC DBA STAKER PAVIN RUSS TANGREN
STP-0089(57)116             Final OCIP Wrap-upEstablishment Period07/02/2002 11/12/2002$13,592HAMILTON BROS ELECTRIC INC ZANE PENTZ
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